🗑️ Repository Deletion Checklist

> **Created:** 2026-01-04 16:47:09 UTC
> **Last Updated:** 2026-02-07
> **Author:** bowbozaa
> **Status:** ⚠️ RESCHEDULED — Original phases overdue, consolidated into new waves

---

📊 Summary

Metric	Value
Total repos to delete	9
Private repos	7
Public repos	2
Total size	~21.4 MB
Total open issues	18
Completed	0
New deadline	**2026-02-28**

🔄 Consolidated Wave Schedule

> Phase 1 (Jan 15), Phase 2 (Jan 20), Phase 3 (Feb 1) เลยกำหนดทั้งหมด
> จึง consolidate ใหม่เป็น 3 waves ตาม risk level

🟢 Wave 1: Immediate — No Dependencies (Feb 8-10)

#	Repository	Visibility	Language	Size	Issues	Original Date
1	temp-build-artifacts	Private	—	8 MB	0	~~Jan 10~~
2	legacy-project-1	Private	Python	2 MB	0	~~Jan 15~~
3	test-repo-archive	Private	JavaScript	512 KB	2	~~Jan 15~~
4	migration-test-repo	Private	Shell	256 KB	1	~~Jan 15~~

Reason: ไม่มี dependencies, ไม่มี forks, private ทั้งหมด → ลบได้เลย

Pre-deletion checklist:

- [ ] Run `./backup_repos.sh --wave 1`
- [ ] Verify backup files + checksums
- [ ] Close open issues: `test-repo-archive` (2), `migration-test-repo` (1)
- [ ] Delete repos: `gh repo delete bowbozaa/<name> --yes`
- [ ] Update status below to ✅

Task	temp-build-artifacts	legacy-project-1	test-repo-archive	migration-test-repo
Backed up	⬜	⬜	⬜	⬜
Issues closed/migrated	N/A	N/A	⬜ (2)	⬜ (1)
Dependencies verified	⬜	⬜	⬜	⬜
Deleted	⬜	⬜	⬜	⬜

🟡 Wave 2: Low Risk — Check Dependencies (Feb 12-14)

#	Repository	Visibility	Language	Size	Issues	Original Date
5	`experimental-feature-branch`	Private	TypeScript	768 KB	3	~~Jan 15~~
6	`prototype-sandbox`	Private	Go	1.5 MB	7	~~Jan 15~~
7	`old-documentation`	Private	Markdown	1 MB	5	~~Jan 20~~

Reason: มี open issues ค่อนข้างเยอะ (15 issues) ต้อง migrate/close ก่อน

Pre-deletion checklist:

- [ ] Run `./backup_repos.sh --wave 2`
- [ ] Close/migrate issues: `experimental-feature-branch` (3), `prototype-sandbox` (7), `old-documentation` (5)
- [ ] Verify `prototype-sandbox` features moved to main project
- [ ] Verify `old-documentation` content migrated to wiki/internal docs
- [ ] Search codebase: `grep -r "experimental-feature-branch\|prototype-sandbox\|old-documentation"`
- [ ] Delete repos → Update status to ✅

Task	experimental-feature-branch	prototype-sandbox	old-documentation
Backed up	☐	☐	☐
Issues closed/migrated	☐ (3)	☐ (7)	☐ (5)
Content migrated	N/A	☐ features → main	☐ docs → wiki
Dependencies verified	☐	☐	☐
Deleted	☐	☐	☐

🔴 Wave 3: Public Repos — Extended Notice (Feb 18-28)

#	Repository	Visibility	Language	Size	Stars	Forks	Original Date
8	`deprecated-api-v1`	**PUBLIC**	Java	4 MB	5 ⭐	1	~~Feb 1~~
9	`client-legacy-sdk`	**PUBLIC**	C#	3.5 MB	12 ⭐	3	Mar 1

Reason: Public repos มี external users, stars, forks → ต้อง notify + migration guide

Pre-deletion checklist:

- ☐ Run `./backup_repos.sh --wave 3`
- ☐ **`deprecated-api-v1`:** deprecation README + migration guide + notify 1 fork owner + wait 7 days
- ☐ **`client-legacy-sdk`:** deprecation README + SDK v2 migration guide + notify 3 fork owners + 4 watchers + wait 14 days
- ☐ Get final sign-off from Mosses
- ☐ Delete repos → Update status to ✅

Task	deprecated-api-v1	client-legacy-sdk
Backed up	⬜	⬜
Deprecation notice in README	⬜	⬜
Migration guide published	⬜	⬜
Fork owners notified	⬜ (1)	⬜ (3)
Notice period elapsed	⬜ (7d)	⬜ (14d)
Final sign-off	⬜	⬜
Deleted	⬜	⬜

📦 Backup Locations

Repository	S3 Backup	Retention
temp-build-artifacts	`s3://backup-bucket/bowbozaa/temp-build-artifacts/`	30 days
legacy-project-1	`s3://backup-bucket/bowbozaa/legacy-project-1/`	90 days
test-repo-archive	`s3://backup-bucket/bowbozaa/test-repo-archive/`	90 days
migration-test-repo	`s3://backup-bucket/bowbozaa/migration-test-repo/`	90 days
experimental-feature-branch	`s3://backup-bucket/bowbozaa/experimental-feature-branch/`	90 days
prototype-sandbox	`s3://backup-bucket/bowbozaa/prototype-sandbox/`	90 days
old-documentation	`s3://backup-bucket/bowbozaa/old-documentation/`	90 days
deprecated-api-v1	`s3://backup-bucket/bowbozaa/deprecated-api-v1/`	180 days
client-legacy-sdk	`s3://backup-bucket/bowbozaa/client-legacy-sdk/`	180 days

✅ Compliance

Requirement	Status
GDPR Compliant	✅

Requirement	Status
Backup Encryption	AES-256
Backup Replication	Multi-region
Approval	bowbozaa (2026-01-04)

✍️ Sign-Off

Milestone	Signed By	Date
All backups verified		
Wave 1 complete		
Wave 2 complete		
Wave 3 complete		
Final sign-off		

📝 Changelog

Date	Action
2026-01-04	Initial checklist created
2026-01-06	Updated with dependency audit
2026-02-07	⚠️ Rescheduled: Consolidated overdue phases into Wave 1-3 by risk

Synced with `repos_deletion_export.json` — 9 repositories total